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Capital Improvement Program  

Monthly Status Report for March 2015 
May 7, 2015 

This report provides a summary of the progress and accomplishments of the Capital Improvement Program (CIP) for the 
San José-Santa Clara Regional Wastewater Facility (Wastewater Facility or RWF) for the period of March 2015.  
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Project Delivery Model 
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Program Summary 

March 2015 
In the month of March, the CIP progressed on multiple fronts.   

We continued to advance studies and projects through stage gates of the Project Delivery Model (PDM) process.  In 
particular, the Construction-Enabling Improvements Project and the Flood Protection Study both advanced through the 
“Approve Project Scope” stage gate this month.  

Our Biosolids and Odor Control teams continued work on a revised Biosolids Transition strategy, based on the input 
received from the Treatment Plant Advisory Committee (TPAC) and City Council in December 2014.  The teams are 
currently focusing on alternative analyses of options to meet the Plant Master Plan goal to transition out of the open-air 
lagoons and drying beds and to reduce odors. 

Staff presented our project delivery and procurement strategy, including recommendations to use design-build as a 
delivery method, to the Transportation & Environment Committee (T&E), TPAC, and City Council.  This strategy, including 
the request for the delegation of authority to the Directors of Public Works and Environmental Services to determine the 
appropriate delivery method for each CIP project, was approved. 

We completed the Facility Operations Plan (FOP) this month.  The Plan, which will be updated annually, outlines the 
anticipated operations for the RWF for the next calendar year; describes how each of the unit processes are currently 
operated; and describes how each unit process may be isolated for upcoming CIP projects and operational maintenance.  

The Cogeneration Facility team completed their initial assessments on Statement of Qualifications documents submitted 
by potential design-builders.  Because of a lack of responsive prequalification submittals, the project will be re-advertised.  
Feedback is currently being sought from potential bidders to better understand opportunities for restructuring the Request 
for Qualifications to ensure a successful procurement. The Cogeneration Facility Team and the Headworks Improvements 
Team also continued work on procurement documents to prequalify consultant Technical Advisor / Owners 
Representative’s for these design-build projects. 

Our resourcing work on estimating staffing needs for FY15-16 and subsequent years continued. This includes 
comprehensive staffing needs to support the CIP, including Program Management, Engineering, Operations and 
Maintenance (O&M) and Environmental staff, and will form part of the wider annual update to our Program Execution Plan 
(PEP) which continued this month. 

Procurement for the emergency repair work required at the Pond A-18 northern gate structure continued this month and a 
contract was awarded to allow immediate design and construction work to commence. 

Construction work continued at the RWF for a number of CIP projects including the Emergency Diesel Generators, 
Digester Gas Compressor Upgrades, and the Digester Gas Storage Replacement projects. Beneficial Use was achieved 
this month on the Filtration Building B2 & B3 Pipe and Valve Replacement project. 

 

Look Ahead 
In April, we will continue to move forward on numerous efforts related to consultant procurements, including the 
Cogeneration Facility, Headworks Improvements, New Headworks, Facility Wide Water Systems Improvement, Filter 
Rehabilitation and Nitrification Clarifiers Rehabilitation.  Procurements documents are expected to be issued to potential 
consultant bidders on the Cogeneration Facility and Headworks Projects in April. 

A Stage Gate meeting will be held for the Digester and Thickener Facilities Upgrade project.  This key CIP project will 
reach the 60% Design Stage milestone in April. 

Our Biosolids team will continue work on a revised Biosolids Transition strategy, based on input received from TPAC and 
City Council in December.  This will be brought forward for consideration to TPAC and Council in May and June 
respectively. 

Work will continue on developing our programmatic funding and insurance strategies, including our Clean Water State 
Revolving Fund (SRF) project applications and investigations into the applicability of an Owner Controlled Insurance 
Program (OCIP).   

The 2016-2020 Proposed CIP Budget will be submitted to the Budget Office in April for review and approval. 
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Program Highlight – The Facility Operations Plan (FOP) 
 
The Facility Operations Plan (FOP) is a key document that allows all staff at the Facility to better understand current 
operational practices, as well as future CIP and operational requirements.   

The Plan, which was completed in March  2015, outlines the anticipated annual operations for the RWF; describes how 
each of the unit processes are currently operated; and describes how each unit process may be isolated for upcoming 
CIP projects and operational maintenance.  

The Plan consists of three sections: 

1. Annual Operating Plan: This section describes the anticipated operations for the next calendar year, including 
anticipated flows and loads, anticipated CIP and Maintenance projects, and operational standby criteria (i.e., 
number of units allowed off-line).  

2. Unit Process Operating Strategies: This section contains subsections for each unit process, with detailed 
descriptions of operations. 

3. Unit Process Isolation Analysis: This section builds on the contents of the first two sections, and contains 
subsections for each unit process; describing how each unit process is anticipated to be isolated during routine 
maintenance, condition assessments and future construction projects. 

 

The Plan will be maintained and updated in close collaboration with the O&M group on an annual basis.  It will be used for 
O&M purposes, as well as become an essential CIP document that will be shared with the CIP project teams, including 
external designers and contractors.    

A designer or contractor will be able to review this document with the CIP project team to understand what the anticipated 
wastewater treatment flows and loads will be in the upcoming year(s). They will also be able to understand how much of 
the structures and equipment are required to handle the anticipated work, and the typical operating strategy for the 
processes in question. Understanding these constraints will allow the teams to collaboratively develop more effective 
operating strategies and commissioning and start-up plans that can be agreed between all parties. 

 

 

 

Figure 1: Facility Operation Plan Cover Page 
 

 

 

https://sanjose.cipportal.com/om/Shared%20Documents/Facility%20Operations%20Plan/2015%20Annual%20Operating%20Plan.docx
https://sanjose.cipportal.com/om/Shared%20Documents/Facility%20Operations%20Plan/2015%20Unit%20Process%20Operating%20Strategies.docx
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Program Performance Summary 
 

Seven KPIs have been established to measure the overall success of the CIP. Each KPI represents a metric which will be 
monitored on a regular frequency.  Through the life of the CIP, KPIs will be selected and measured which best reflect the 
current maturity of the program. The target for the seventh KPI “Staffing Level” KPI will be established as part of the 
analysis of future staffing needs. 

Program Key Performance Indicators – Fiscal Year 2014-2015 
 

KPI Description Target Actual Status Trend Measurement 

Schedule
1 

85% 100% 
(3/3) 

  

Percentage of CIP projects delivered within 2 months of 
approved baseline Beneficial Use Milestone. 
Target: 85% of projects delivered within 2 months of 
approved baseline schedule or better. 

Budget
2 

90% 
67% 
(2/3) 

  
Percentage of CIP projects that are completed within the 
approved baseline budget. 
Target: 90% of projects delivered are within 101% of 
the baseline budget. 

Expenditure
3/4

 ≥$95.7M $93.4M 
  

Total CIP actual + forecast committed cost for the fiscal 
year compared to CIP fiscal year budget.   
Target: Forecast committed cost meets or exceeds 
60% of budget for Fiscal Year 14/15 (60% of $159.5M= 
$95.7M) 

Procurement
5 

100% 
86% 
(6/7) 

  
Number of actual + forecast consultant and contractor 
procurements compared to planned for the fiscal year.  
Target: Forecast /actual procurements for fiscal year 
meet or exceed planned. 

Safety
 

0 0 
  

Number of OSHA reportable incidents associated with CIP 
construction for the fiscal year. 
Target: zero incidents. 

Environment/Permits
 

0 0 
  Number of permit violations caused by CIP construction for 

the fiscal year. 
Target: zero violations. 

Staffing Level
6
 TBD TBD TBD TBD 

Percentage of authorized staffing level 
Target: to be determined 

 
KEY: 

Cost: Meets or exceeds KPI target Does not meet KPI target 

Notes 

1. For the Schedule KPI, the number of completed projects increased from two to three. This count includes Filtration 
Building B2 & B3 Pipe & Valve Replacement, which was accepted in February, 2015. 

2. For the Budget KPI, two out of three projects were completed within the approved baseline budget. These two 
projects are RWF Street Rehabilitation – Phase III, which was accepted in March, 2015 and 115KV Circuit Breaker 
Replacement, which was accepted in October, 2014.  Dissolved Air Flotation Dissolution Improvements project 
finished 7% over budget. 

3. FY14-15 budget excludes reserves, ending fund balance, South Bay Water Recycling, Public Art and Urgent and 
Unscheduled Rehabilitation items. 

4. The Expenditure KPI Target has been adjusted from the previous month due to liquidation of the carryover from the 
previous Fiscal Year. Further details are provided in the “Fiscal Year 2014-2015 Program Budget Performance” 
section on page 7. 

5. Initiation of the Audit Services and Value Engineering procurements have been delayed.  
6. Staffing level KPI measured quarterly; all other KPIs measured monthly. 
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Program Cost Performance 

This section provides a summary of CIP cost performance for all construction projects and non-construction activities for 
FY13-14 and the 2015-2019 CIP. 

Adopted 2015-2019 CIP Expenditure and Encumbrances   

To accommodate the proposed increase in expenditures and encumbrances over the next five years, the City is 
developing a long-term financial strategy to fund the needed, major capital improvements while minimizing the impact to 
ratepayers.   

 
*Expenditure defined as: Actual cost expended associated with services and construction 
of physical asset which may include encumbered amounts from previous years 
 
 

 
*Encumbrance defined as: Financial commitments, such as purchase orders or contracts, 
which are chargeable to an appropriation and for which a portion of the appropriation is 
reserved     

 

Actual 

Planned 

Actual 

Planned 



 

CIP Monthly Status Report for March 2015  Page 7 of 16 
 

  

 

Fiscal Year 2014-2015 Program Budget Performance 

The fiscal year program budget is $160 million. The budget amount of $160 million represents the 2014-2015 budget of 
$107 million plus carryover of $53 million.  The budget amount excludes reserves, ending fund balance, South Bay Water 
Recycling, Public Art and Urgent and Unscheduled Rehabilitation items.   

The projected year-end variance of approximately $67 million is primarily due to the following reasons: 

 Award of the Cogeneration Facility design-build contract and technical support services agreement are now 
expected in FY15-16 ($24 million). 

 Award of construction contracts for the Iron Salt Feed Station, Plant Instrument Air System Upgrade, and 
Switchgear S40/G3 Relay Upgrade projects are anticipated in FY15-16 ($18 million). 

 Award of a design contract for critical rehabilitation work in the Headworks Improvements is expected in FY15-16 
($4 million). 

 Work not yet initiated or re-programmed into later years for Secondary and Nitrification Clarifier Rehabilitation and 
Aeration Tanks and Blower Rehabilitation ($4 million) 

 Lower than expected expenditures and encumbrances in Equipment Replacement, Preliminary Engineering, and 
Program Management ($4 million). 

 Award of a design contract for the Advanced Facility Control and Meter Replacement project has been removed 
from the forecast while the project team reevaluates the scope to determine the best way to implement the project 
($2 million). 

 Lowered forecasts for consultant services for the Emergency Diesel Generators, Fiber Optic Connection to RWF, 
and Plant Instrument Air System Upgrade projects ($2 million). 

 Miscellaneous project balances across 18 projects ($9 million) 

 

*Committed costs are expenditures and encumbrance balances, including carryover (encumbrance balances from the 
previous fiscal year).   
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Project Performance 

There are currently 11 active projects in the construction or post-construction phase with a further 15 projects in 
feasibility/development, design or bid and award phases (see PDM graphic at the front of this report).  All active projects 
are listed in the tables below.  Projects in the construction phase have cost and schedule baselines established and are 
monitored using the City’s Capital Project Management System (CPMS).  These projects have green/red icons included in 
the table below to indicate whether they are on budget and schedule using the CPMS data as a source. 

Project Performance – Baselined Projects 
 

 

Project Name 

Phase Estimated 
Beneficial 
Use Date

1
 

Cost 
Performance

2
 

Schedule 
Performance

2
 

Distributed Control System (DCS) Fiber 
Optics Network Expansion 

Post-Construction May 2014   

Filtration Building B2 & B3 Pipe & Valve 
Replacement 

Post-Construction Feb 2015
3
   

Fire Main Replacement - Phase III Construction Apr 2015
 

  

A5-A6 Nitrification Mag. Meter & Valve 
Replacement 

Construction May 2015   

BNR-2 Clarifier Guardrail Replacement Construction May 2015   

Training Trailer Replacement Construction Jun 2015   

Handrail Replacement - Phase V Construction Aug 2015   

Digester Gas Storage Replacement Construction Aug 2015
 

  

DCS Upgrade/Replacement Construction Jun 2016   

Emergency Diesel Generators  Construction Aug 2016   

Digester Gas Compressor Upgrade  Construction Oct 2016   

 

KEY: 

Cost: On Budget >1% Over Budget 

Schedule: On Schedule >2 months delay 

 
Notes 

1. Beneficial Use is defined as when the work is sufficiently complete, in accordance with the contract documents, so that the City can 
occupy or use the work. Beneficial use dates are being reviewed as part of project schedule reviews. 

2. An explanation of cost and schedule variances on specific projects identified in this table is provided on page 11. 
3. Actual Beneficial Use Date 
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Project Performance – Pre-Baselined Projects 
 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Notes 

1. Beneficial Use is defined as when the work is sufficiently complete, in accordance with the contract documents, so that the City can 
occupy or use the work. Beneficial use dates are being reviewed as part of project schedule reviews. 

 
  

 

Project Name 

Phase Estimated 
Beneficial Use 

Date
1
 

Cogeneration Facility Procurement Jan 2019 

Fiber Optic Connection to RWF Design Dec 2015 

Iron Salt Feed Station Design Nov 2016 

Plant Instrument Air System Upgrade Design Nov 2017 

Digester & Thickener Facilities Upgrade Design  Sep 2018 

Construction-Enabling Improvements Feasibility/Development Oct 2016 

Headworks Critical Improvements Feasibility/Development  Apr 2017 

Adv. Facility Control & Meter Repl. Ph. 2 Feasibility/Development Aug 2019 

Headworks Improvements Feasibility/Development  Jan 2021 

Outfall Bridge and Levee Improvements Feasibility/Development Feb 2021 

Facility-wide Water Systems Improvements Feasibility/Development Aug 2021 

Filter Rehabilitation Feasibility/Development Jan 2022 

Nitrification Clarifiers Rehabilitation Feasibility/Development Mar 2022 

New Headworks Feasibility/Development  May 2022 

Digested Sludge Dewatering Facility Feasibility/Development Aug 2022 
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Significant Accomplishments 
 
Biosolids Package 

Biosolids Transition Strategy 

The odor modeling study continued this month, evaluating the odor impacts of the existing sludge lagoons and drying 
beds and studying the feasibility of retaining current operations and meeting the Wastewater Facility’s odor goals.  Staff 
will be presenting the odor and cost information for the updated biosolids transition strategy to TPAC and Council in May 
and June respectively.  In addition, staff concluded the site alternatives evaluation for the proposed dewatering facility. 

Digester and Thickener Facilities Upgrade 

The project team met with the Planning Department to initiate the CEQA process.  In addition, staff began the application 
submittal process for a SRF loan.  The State Water Resources Control Board, which administers the fund, assigned a 
project manager.  Staff has planned a meeting with the Board in April to discuss the specifics of the application review 
process. 

Facilities Package 

Cogeneration Facility 

Staff has completed a review of the prequalification submittals and determined that because of a lack of responsive 
prequalification submittals, the project will be re-advertised.  Staff has restructured the Request for Qualifications to clarify 
some of the requirements and plans to reissue the RFQ in mid-April. 

Pond A18 Northern Gate Emergency Replacement 

On March 3, the City Council adopted a resolution finding and declaring an emergency such that the replacement of the 
Northern Hydraulic Control Structure could begin immediately.  Staff received informal bids from three contractors and on 
March 30, awarded a construction contract to Galindo Construction in the amount of $588,420.  Staff also received an 
emergency permit from the U.S. Army Corps of Engineers to construct the repairs. 

Programmatic Studies 

Odor and Corrosion Control Study  

CIP and O&M staff visited Orange County Sanitation District plants to learn more about odor control facilities.  First-hand 
observation of O&M issues faced by other facilities will help the program as it considers various odor control technologies 
for the RWF.  

Automation Master Plan 

The team conducted five workshops, engaging key O&M staff, to review current and proposed process control strategies.  
The outcome of this study will be a comprehensive control strategy for all CIP projects. 

Architectural Guidelines 

The City engaged IBI Architects to assist in the development of architectural guidelines for the RWF.  

Traffic Circulation and Impact Study 

Staff conducted a kick-off meeting with Fehr and Peers to initiate the study.  The consultant will prepare a construction 
management traffic plan that will help the program coordinate and mitigate the anticipated increase in construction traffic 
in and around the Wastewater Facility over the next several years. 
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Explanation of Project Performance Issues 
 
A5-A6 Nitrification Mag. Meter & Valve Replacement  

In September 2014, during startup, the project team discovered that the actuators that had been specified and installed 
were incompatible with the available power supply.  Engineering staff determined it would be more costly to modify the 
system than to order and install compatible actuators.  In addition, O&M staff requested that the actuators match those 
used in the other clarifiers.  The contractor has submitted a proposal for the requested equipment.  Beneficial use is 
expected by the end of May 2015. 
 
Handrail Replacement - Phase V  
 
For safety reasons, the contractor has only been replacing handrails on empty aeration basins. November through April is 
designated as the rainy season during which O&M staff need to have aeration basins available in the event of heavy 
rains. As a result, the contractor has suspended work until the end of April 2015. Work is expected to resume when the 
remaining basins become available.  Beneficial Use is expected by late August 2015. 
 
Digester Gas Compressor Upgrade  
 
During the course of the design portion of this design build project, it was determined that some of the equipment for this 
project would need to  meet the explosion-proof classification of Class 1, Division 1 of the National Electric Code. This 
classification was more stringent than what was originally called for in the bid documents.  Potential cost and schedule 
impacts will be evaluated by project staff once a change order request is received from contractor, Anderson Pacific. A 
provisional three-month delay has been estimated based on the delivery schedule for the new motors.  Beneficial Use is 
expected by early October 2016. 
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Project Profile 
 

RWF Street Treatment – Phase III 
 
This project is a continuation of the roadway improvement efforts, which started in 2012, to rehabilitate and extend the 
service life of aging roadways inside the Wastewater Facility. Many pavement sections showed structural failures, 
unraveling surface, potholing and poor surface drainage. Phase III work covered Center Street from Main Street to 
Zanker Road and 1st Street just south of the Blower Generator Building (Building 40). 
 
Pavement assessment and design were performed by the City’s Materials Testing Laboratory. Project bid plans and 
specifications were prepared by Public Works staff in consultation with RWF staff. Project staff successfully 
implemented an add-alternate bid item for additional 20,000sf of pavement rehabilitation south of Building 40 that 
reduced the potential number of change orders. In June 2014, the City awarded a contract to O’Grady Paving, Inc. for a 
total amount of $388,859. Construction on Phase III began in September 2014 and was beneficially completed in 
November 2014, on schedule and on budget.  Final Acceptance was achieved on March 16, 2015. 

Project highlights: 

Surface-grinded existing asphalt pavement: 90,000 sq. ft. 

Placed new rubberized hot mix asphalt overlay: 1300 tons 

Removed and replaced concrete curb and gutter: 960 ft. 

Installed new asphalt berm: 250 ft. 

Project Budget: $657,000. 
 

 
 

Figure 2: RWF Street Treatment Phase III Location Plan 
 



 

CIP Monthly Status Report for March 2015  Page 13 of 16 

  

 
 

Figure 3: View of Center and 1
st 

Streets facing East 
(Zanker Rd) 

 

 
 

Figure 4: View of Center Street facing West 
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Regional Wastewater Facility Treatment – Current Treatment Process Flow Diagram 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 5—Current Treatment Process Flow Diagram 
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Regional Wastewater Facility Treatment – Proposed Treatment Process Flow Diagram
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 6—Proposed Treatment Process Flow Diagram 
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Active Construction Projects – Aerial Plan 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 7—Active Construction Projects 


